

Northern Ballet Technical		DANGEROUS LIASIONS SALFORD LOWRY				PRODUCTION SCHEDULE VERSION 3 17 MAY 21							SUNDAY 30/05/2021								
TIME	SCHEDULED WORKS	Department	Covid Team	NORTHERN BALLET STAFF									VENUE STAFF CALL								
				NAME	TITLE	ROLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	TITLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS
	NO CALLS	LX		Alastair West	Head of Lighting	F/T			12:00	15:30			3:30	STAGE 1 (HOD)							0:00
	Technical Department Travel From Leeds			Abbi Fearnley	Deputy Head of Lighting	F/T			12:00	15:30			3:30	STAGE 2							0:00
	Check in to Hotel			Sam Day	Lighting Technician	Seasonal			12:00	15:30			3:30	STAGE 3							0:00
	Evening Off		STAGE		Sid Taylor	Head of Stage	F/T			12:00	15:30			3:30	STAGE 4						
				Nick Anger	Deputy Head of Stage	F/T			12:00	15:30			3:30	STAGE 5							0:00
				Daniel Alexander	Stage Technician	F/T			12:00	15:30			3:30	STAGE 6							0:00
				Henry Boulton	Stage Technician	Seasonal			12:00	15:30			3:30	STAGE 7							0:00
		SM		Emily Deller	Company Manager	F/T							0:00	STAGE 8							0:00
				Lyndsey Holmes	Stage Manager	F/T							0:00	FLYS 1							0:00
				Chun Yen Chia	Senior Deputy Stage Manager	F/T							0:00	FLYS 2							0:00
				Sandrine Enryd Carlsson	Ass. Stage Manager	Seasonal							0:00	FLYS 3							0:00
		WARDROBE		Ellie Kemp	Wardrobe Manager	F/T							0:00	FLYS 4							0:00
				Harriet rogers	Wigs Manager	F/T							0:00	LX 1 (HOD)							0:00
				Holly Prescott	Deputy Wardrobe Manager	F/T							0:00	LX 2							0:00
				Roxie Major	Wardrobe Assistant	Seasonal							0:00	LX 3							0:00
		SHOW SPECIFIC STAFF		Kevin Heap	Freelance Sound Engineer	Freelance							0:00	LX 4							0:00
				Rosine Dullard	Production Electrician	Freelance							0:00	FOLLOW SPOT 1							0:00
													0:00	FOLLOW SPOT 2							0:00
													0:00	SOUND 1							0:00
													0:00	SOUND 2							0:00
													0:00	DRESSER 1							0:00
													0:00	DRESSER 2							0:00
													0:00	DRESSER 3							0:00
PRODUCTION NOTES																					

Northern Ballet Technical		DANGEROUS LIASIONS SALFORD LOWRY				PRODUCTION SCHEDULE VERSION 3 17 MAY 21							MONDAY 31/05/2021									
TIME	SCHEDULED WORKS	Department	Covid Team	NORTHERN BALLET STAFF									VENUE STAFF CALL									
				NAME	TITLE	ROLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	TITLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	
09:00	STAGE AND FLYS 1 COMMENCE FIT UP	LX		Alastair West	Head of Lighting	F/T	10:00	14:00	15:00	19:00	20:00	23:00	11:00	STAGE 1 (HOD)	09:00	13:00	14:00	18:00	19:00	22:00	11:00	
10:00	LX AND FLYS 2 COMMENCE FIT UP			Abbi Fearnley	Deputy Head of Lighting	F/T	10:00	14:00	15:00	19:00	20:00	23:00	11:00	STAGE 2	09:00	13:00	14:00	18:00	19:00	22:00	11:00	
13:00	STAGE AND FLYS 1 BREAK FOR LUNCH			Sam Day	Lighting Technician	Seasonal	10:00	14:00	15:00	19:00	20:00	23:00	11:00	STAGE 3	09:00	13:00	14:00	18:00			8:00	
14:00	LX AND FLYS 2 BREAK FOR LUNCH			Sid Taylor	Head of Stage	F/T	09:00	13:00	14:00	18:00	19:00	22:00	11:00	STAGE 4	09:00	13:00	14:00	18:00			8:00	
14:00	STAGE AND FLYS 1 CONTINUE	STAGE		Nick Anger	Deputy Head of Stage	F/T	09:00	13:00	14:00	18:00	19:00	22:00	11:00	STAGE 5	09:00	13:00	14:00	18:00			8:00	
15:00	LX AND FLYS 2 CONTINUE			Daniel Alexander	Stage Technician	F/T	09:00	13:00	14:00	18:00	19:00	22:00	11:00	STAGE 6	09:00	13:00	14:00	18:00			8:00	
18:00	STAGE AND FLYS 1 BREAK FOR DINNER			Henry Boulton	Stage Technician	Seasonal	09:00	13:00	14:00	18:00	19:00	22:00	11:00	STAGE 7	09:00	13:00	14:00	18:00			8:00	
19:00	LX AND FLYS 2 BREAK FOR LUNCH			Emily Deller	Company Manager	F/T			12:00	19:00			7:00	STAGE 8	09:00	13:00	14:00	18:00			8:00	
19:00	STAGE AND FLYS 1 CONTINUE	SM		Lyndsey Holmes	Stage Manager	F/T			12:30	16:00	18:00	20:00	5:30	FLYS 1	09:00	13:00	14:00	18:00	19:00	22:00	11:00	
20:00	LX AND FLYS 2 CONTINUE			Chun Yen Chia	Senior Deputy Stage Manager	F/T			12:30	16:00	18:00	20:00	5:30	FLYS 2	10:00	14:00	15:00	19:00	20:00	23:00	11:00	
22:00	STAGE AND FLYS 1 CALL ENDS			Sandrine Enryd Carlsson	Ass. Stage Manager	Seasonal			12:30	16:00	18:00	20:00	5:30	FLYS 3							0:00	
23:00	LX AND FLYS 2 CALL ENDS			Ellie Kemp	Wardrobe Manager	F/T							0:00	FLYS 4							0:00	
		WARDROBE		Harriet rogers	Wigs Manager	F/T						0:00	LX 1 (HOD)	10:00	14:00	15:00	19:00	20:00	23:00	11:00		
				Holly Prescott	Deputy Wardrobe Manager	F/T						0:00	LX 2	10:00	14:00	15:00	19:00	20:00	23:00	11:00		
				Roxie Major	Wardrobe Assistant	Seasonal						0:00	LX 3	10:00	14:00	15:00	19:00	20:00	23:00	11:00		
				Kevin Heap	Freelance Sound Engineer	Freelance						0:00	LX 4							0:00		
		SHOW SPECIFIC STAFF		Rosine Dullard	Production Electrician	Freelance	10:00	14:00	15:00	19:00	20:00	23:00	11:00	FOLLOW SPOT 1							0:00	
				0	0	0						0:00	FOLLOW SPOT 2							0:00		
				0	0	0						0:00	SOUND 1	10:00	14:00	15:00	19:00	20:00	23:00	11:00		
				0	0	0						0:00	SOUND 2							0:00		
				0	0	0						0:00	DRESSER 1							0:00		
				0	0	0						0:00	DRESSER 2							0:00		
				0	0	0						0:00	DRESSER 3							0:00		
				0	0	0						0:00	DRESSER 4							0:00		
PRODUCTION NOTES																						
1. VENUE STAFF : WHERE POSSIBLE WE WOULD LIKE DEPARTMENT HOD'S OR DEPUTIES TO BE ON THE FIT UP CALLS PLEASE.																						

Northern Ballet Technical		DANGEROUS LIASIONS SALFORD LOWRY				PRODUCTION SCHEDULE VERSION 3 17 MAY 21							TUESDAY 01/06/2021									
TIME	SCHEDULED WORKS	Department	Covid Team	NORTHERN BALLET STAFF									VENUE STAFF CALL									
				NAME	TITLE	ROLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	TITLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	
09:00	STAGE CONTINUE	LX		Alastair West	Head of Lighting	F/T	10:00	12:00	13:15	17:15	18:15	22:15	10:00	STAGE 1 (HOD)							0:00	
10:00	LX CONTINUE			Abbi Fearnley	Deputy Head of Lighting	F/T	10:00	12:00	13:15	18:00			6:45	STAGE 2	09:00	12:00	13:15	17:15	18:15	22:15	11:00	
tba	COMPANY CLASS			Sam Day	Lighting Technician	Seasonal	10:00	12:00	13:15	18:00			6:45	STAGE 3	09:00	12:00	13:15	17:15	18:15	22:15	11:00	
tba	COMPANY CLASS ENDS	STAGE		Sid Taylor	Head of Stage	F/T	09:00	12:00	13:15	17:15	18:15	22:15	11:00	STAGE 4							0:00	
12:00	BREAK FOR LUNCH			Nick Anger	Deputy Head of Stage	F/T							0:00	STAGE 5							0:00	
13:15	STAGE AND LX CONTINUE (RESET)			Daniel Alexander	Stage Technician	F/T							0:00	STAGE 6							0:00	
13:25	HALF HOUR CALL	SM		Henry Boulton	Stage Technician	Seasonal	09:00	12:00	13:15	17:15	18:15	22:15	11:00	STAGE 7							0:00	
13:45	ORCHESTRA SEATING CALL			Emily Deller	Company Manager	F/T	10:00	12:00	13:00	17:00	18:00	22:15	10:15	STAGE 8							0:00	
14:00	TECHNICAL REHEARSAL WITH ORCHESTRA (CAST 1)			Lyndsey Holmes	Stage Manager	F/T	10:00	12:00	13:15	17:15	18:15	22:15	10:00	FLYS 1	09:00	12:00	13:15	17:15	18:15	22:15	11:00	
17:00	REHEARSAL ENDS	WARDROBE		Chun Yen Chia	Senior Deputy Stage Manager	F/T	10:00	12:00	13:15	17:15	18:15	22:15	10:00	FLYS 2	09:00	12:00	13:15	17:15	18:15	22:15	11:00	
17:15	BREAK FOR DINNER			Sandrine Enryd Carlsson	Ass. Stage Manager	Seasonal	10:00	12:00	13:15	17:15	18:15	22:15	10:00	FLYS 3							0:00	
18:15	STAGE AND LX CONTINUE (RESET)			Ellie Kemp	Wardrobe Manager	F/T	09:00						22:15	13:15	FLYS 4						0:00	
19:25	HALF HOUR CALL	SHOW SPECIFIC STAFF		Harriet rogers	Wigs Manager	F/T	09:00						22:15	13:15	LX 1 (HOD)	10:00	12:00	13:15	17:15	18:15	22:15	10:00
20:00	DANGEROUS LIAISONS PERFORMANCE 1 (CAST 1)			Holly Prescott	Deputy Wardrobe Manager	F/T	09:00						22:15	13:15	LX 2	10:00	12:00	13:15	17:15	18:15	22:15	10:00
22:00	CLEAR STAGE / COVID CLEAN / SET FOR CLASS			Roxie Major	Wardrobe Assistant	Seasonal								0:00	LX 3							0:00
22:15	ALL CALLS END			Kevin Heap	Freelance Sound Engineer	Freelance							0:00	LX 4							0:00	
				Rosine Dullard	Production Electrician	Freelance	10:00	12:00	13:15	17:15	18:15	22:15	10:00	FOLLOW SPOT 1							0:00	
				0	0	0							0:00	FOLLOW SPOT 2							0:00	
				0	0	0							0:00	SOUND 1	10:00	12:00	13:15	17:15	18:15	22:15	10:00	
				0	0	0							0:00	SOUND 2							0:00	
				0	0	0							0:00	DRESSER 1							0:00	
				0	0	0							0:00	DRESSER 2							0:00	
				0	0	0							0:00	DRESSER 3							0:00	
			0	0	0							0:00	DRESSER 4							0:00		
PRODUCTION NOTES																						

Northern Ballet Technical		DANGEROUS LIASIONS SALFORD LOWRY			PRODUCTION SCHEDULE VERSION 3 17 MAY 21								WEDNESDAY 02/06/2021								
TIME	SCHEDULED WORKS	Department	Covid Team	NORTHERN BALLET STAFF									VENUE STAFF CALL								
				NAME	TITLE	ROLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	TITLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS
10:00	POWER ON / IRON OUT / STAGE AT TEMPARATURE (DUTY COVER)	LX		Alastair West	Head of Lighting	F/T						0:00	STAGE 1 (HOD)							0:00	
tba	COMPANY CLASS			Abbi Fearnley	Deputy Head of Lighting	F/T					18:00	22:15	4:15	STAGE 2					18:00	22:15	4:15
18:00	STAGE AND LX CONTINUE (RESET)			Sam Day	Lighting Technician	Seasonal					18:00	22:15	4:15	STAGE 3	09:00	13:00	14:00	18:00			8:00
19:25	HALF HOUR CALL	STAGE		Sid Taylor	Head of Stage	F/T						0:00	STAGE 4							0:00	
20:00	DANGEROUS LIAISONS PERFORMANCE 2 (CAST 1)			Nick Anger	Deputy Head of Stage	F/T					18:00	22:15	4:15	STAGE 5							0:00
22:00	CLEAR STAGE / COVID CLEAN / SET FOR CLASS			Daniel Alexander	Stage Technician	F/T					18:00	22:15	4:15	STAGE 6							0:00
22:15	ALL CALLS END			Henry Boulton	Stage Technician	Seasonal							0:00	STAGE 7							0:00
		SM		Emily Deller	Company Manager	F/T			12:00	17:00	18:00	22:15	9:15	STAGE 8							0:00
				Lyndsey Holmes	Stage Manager	F/T	10:00	12:00	13:00	17:00	18:00	22:15	10:15	FLYS 1					18:00	22:15	4:15
				Chun Yen Chia	Senior Deputy Stage Manager	F/T			13:00	17:00	18:00	22:15	8:15	FLYS 2					18:00	22:15	4:15
				Sandrine Enryd Carlsson	Ass. Stage Manager	Seasonal			13:00	17:00	18:00	22:15	8:15	FLYS 3							0:00
		WARDROBE		Ellie Kemp	Wardrobe Manager	F/T	16:00					22:15	6:15	FLYS 4							0:00
				Harriet rogers	Wigs Manager	F/T	15:30					22:15	6:45	LX 1 (HOD)							0:00
				Holly Prescott	Deputy Wardrobe Manager	F/T	16:00					22:15	6:15	LX 2					18:00	22:15	4:15
				Roxie Major	Wardrobe Assistant	Seasonal							0:00	LX 3							0:00
		SHOW SPECIFIC STAFF		Kevin Heap	Freelance Sound Engineer	Freelance							0:00	LX 4							0:00
				Rosine Dullard	Production Electrician	Freelance							0:00	FOLLOW SPOT 1							0:00
				0	0	0							0:00	FOLLOW SPOT 2							0:00
				0	0	0							0:00	SOUND 1							0:00
				0	0	0							0:00	SOUND 2							0:00
				0	0	0							0:00	DRESSER 1							0:00
				0	0	0							0:00	DRESSER 2							0:00
				0	0	0							0:00	DRESSER 3							0:00
			0	0	0							0:00	DRESSER 4							0:00	
PRODUCTION NOTES																					
1. 09:00 to 13:00 and 14:00 to 18:00 call shown as stage 3 needs to be a duty cover who can take the iron out, and turn power on.																					

Northern Ballet Technical		DANGEROUS LIASIONS SALFORD LOWRY				PRODUCTION SCHEDULE VERSION 3 17 MAY 21							THURSDAY 03/06/2021								
TIME	SCHEDULED WORKS	Department	Covid Team	NORTHERN BALLET STAFF									VENUE STAFF CALL								
				NAME	TITLE	ROLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	TITLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS
09:00	POWER ON / IRON OUT / STAGE AT TEMPERATURE (DUTY COVER)	LX		Alastair West	Head of Lighting	F/T	09:30	13:00			18:15	22:15	7:30	STAGE 1 (HOD)							0:00
09:30	AUDIO DESCRIPTION SET UP			Abbi Fearnley	Deputy Head of Lighting	F/T							0:00	STAGE 2			13:15	17:15	18:15	22:15	8:00
TBA	COMPANY CLASS			Sam Day	Lighting Technician	Seasonal	09:30	13:00					3:30	STAGE 3							0:00
TBA	COMPANY CLASS ENDS	STAGE		Sid Taylor	Head of Stage	F/T					18:15	22:15	4:00	STAGE 4							0:00
TBA	COMPANY REHEARSALS			Nick Anger	Deputy Head of Stage	F/T							0:00	STAGE 5							0:00
13:15	STAGE AND LX CONTINUE (RESET)			Daniel Alexander	Stage Technician	F/T							0:00	STAGE 6							0:00
13:25	HALF HOUR CALL			Henry Boulton	Stage Technician	Seasonal					18:15	22:15	4:00	STAGE 7							0:00
14:00	TECHNICAL REHEARSAL (CAST 3)			Emily Deller	Company Manager	F/T	10:00	12:00	13:00	17:00	18:00	22:15	10:15	STAGE 8							0:00
17:00	REHEARSAL ENDS		SM		Lyndsey Holmes	Stage Manager	F/T			13:15	17:15	18:30	22:15	7:45	FLYS 1			13:15	17:15	18:15	22:15
17:15	BREAK FOR DINNER			Chun Yen Chia	Senior Deputy Stage Manager	F/T	10:00	12:00	13:15	17:15	18:30	22:15	9:45	FLYS 2			13:15	17:15	18:15	22:15	8:00
18:30	STAGE AND LX CONTINUE (RESET)			Sandrine Enryd Carlsson	Ass. Stage Manager	Seasonal			13:15	17:15	18:30	22:15	7:45	FLYS 3							0:00
19:25	HALF HOUR CALL	WARDROBE		Ellie Kemp	Wardrobe Manager	F/T	10:00					22:15	12:15	FLYS 4							0:00
20:00	DANGEROUS LIAISONS PERFORMANCE 3			Harriet rogers	Wigs Manager	F/T	10:00					22:15	12:15	LX 1 (HOD)	09:00	13:00					4:00
22:00	CLEAR STAGE / COVID CLEAN / SET FOR CLASS			Holly Prescott	Deputy Wardrobe Manager	F/T	10:00					22:15	12:15	LX 2			13:15	17:15	18:15	22:15	8:00
22:15	ALL CALLS END	SHOW SPECIFIC STAFF		Roxie Major	Wardrobe Assistant	Seasonal						0:00	LX 3							0:00	
				Kevin Heap	Freelance Sound Engineer	Freelance						0:00	LX 4							0:00	
				Rosine Dullard	Production Electrician	Freelance					18:15	22:15	4:00	FOLLOW SPOT 1							0:00
				0	0	0							0:00	FOLLOW SPOT 2							0:00
				0	0	0							0:00	SOUND 1							0:00
				0	0	0							0:00	SOUND 2							0:00
				0	0	0							0:00	DRESSER 1							0:00
				0	0	0							0:00	DRESSER 2							0:00
				0	0	0							0:00	DRESSER 3							0:00
				0	0	0							0:00	DRESSER 4							0:00
PRODUCTION NOTES																					
1. 09:00 to 13:00 duty cover who can take the iron out, and turn power on, needs to be familiar with the venue induction system.																					

Northern Ballet Technical		DANGEROUS LIASIONS SALFORD LOWRY				PRODUCTION SCHEDULE VERSION 3 17 MAY 21							FRIDAY 04/06/2021								
TIME	SCHEDULED WORKS	Department	Covid Team	NORTHERN BALLET STAFF										VENUE STAFF CALL							
				NAME	TITLE	ROLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	TITLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS
10:00	POWER ON / IRON OUT / STAGE AT TEMPARATURE (DUTY COVER)	LX		Alastair West	Head of Lighting	F/T			13:15	17:15			4:00	STAGE 1 (HOD)							0:00
tba	COMPANY CLASS			Abbi Fearnley	Deputy Head of Lighting	F/T			13:15	17:15	18:15	22:15	8:00	STAGE 2			13:15	17:15	18:15	22:15	8:00
13:15	STAGE AND LX CONTINUE (RESET)			Sam Day	Lighting Technician	Seasonal			13:15	17:15	18:15	22:15	8:00	STAGE 3	09:00	13:00					4:00
13:25	HALF HOUR CALL	STAGE		Sid Taylor	Head of Stage	F/T							0:00	STAGE 4							0:00
14:00	TECHNICAL REHEARSAL (CAST 2)			Nick Anger	Deputy Head of Stage	F/T			13:15	17:15	18:15	22:15	8:00	STAGE 5							0:00
17:00	REHEARSAL ENDS			Daniel Alexander	Stage Technician	F/T			13:15	17:15	18:15	22:15	8:00	STAGE 6							0:00
17:15	BREAK FOR DINNER	SM		Henry Boulton	Stage Technician	Seasonal							0:00	STAGE 7							0:00
18:15	STAGE AND LX CONTINUE (RESET)			Emily Deller	Company Manager	F/T	10:00	12:00	13:00	17:00	18:00	22:15	10:15	STAGE 8							0:00
19:25	HALF HOUR CALL			Lyndsey Holmes	Stage Manager	F/T			13:15	17:15	18:15	22:15	8:00	FLYS 1			13:15	17:15	18:15	22:15	8:00
20:00	DANGEROUS LIAISONS PERFORMANCE 4 (CAST 2)	WARDROBE		Chun Yen Chia	Senior Deputy Stage Manager	F/T			13:15	17:15	18:15	22:15	8:00	FLYS 2			13:15	17:15	18:15	22:15	8:00
22:00	CLEAR STAGE / COVID CLEAN / SET FOR CLASS			Sandrine Enryd Carlsson	Ass. Stage Manager	Seasonal	10:00	12:00	13:15	17:15	18:15	22:15	10:00	FLYS 3							0:00
22:15	ALL CALLS END			Ellie Kemp	Wardrobe Manager	F/T	10:00					22:15	12:15	FLYS 4							0:00
		SHOW SPECIFIC STAFF		Harriet rogers	Wigs Manager	F/T	10:00					22:15	12:15	LX 1 (HOD)							0:00
				Holly Prescott	Deputy Wardrobe Manager	F/T	10:00					22:15	12:15	LX 2			13:15	17:15	18:15	22:15	8:00
				Roxie Major	Wardrobe Assistant	Seasonal							0:00	LX 3							0:00
				Kevin Heap	Freelance Sound Engineer	Freelance							0:00	LX 4							0:00
				Rosine Dullard	Production Electrician	Freelance							0:00	FOLLOW SPOT 1							0:00
				0	0	0							0:00	FOLLOW SPOT 2							0:00
				0	0	0							0:00	SOUND 1							0:00
				0	0	0							0:00	SOUND 2							0:00
				0	0	0							0:00	DRESSER 1							0:00
				0	0	0							0:00	DRESSER 2							0:00
				0	0	0							0:00	DRESSER 3							0:00
				0	0	0							0:00	DRESSER 4							0:00
PRODUCTION NOTES																					
1. 09:00 to 13:00 shown as stage 3 needs to be a duty cover who can take the iron out, and turn power on.																					

Northern Ballet Technical		DANGEROUS LIASIONS SALFORD LOWRY				PRODUCTION SCHEDULE VERSION 3 17 MAY 21							SATURDAY 05/06/2021									
TIME	SCHEDULED WORKS	Department	Covid Team	NORTHERN BALLET STAFF									VENUE STAFF CALL									
				NAME	TITLE	ROLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	TITLE	START	FINISH	START2	FINISH2	START3	FINISH3	HOURS	
10:00	IRON OUT, POWER AND STAGE HEATERS ON	LX		Alastair West	Head of Lighting	F/T			13:15	17:15	21:00	02:00	9:00	STAGE 1 (HOD)					22:00	02:00	4:00	
TBA	COMPANY CLASS			Abbi Fearnley	Deputy Head of Lighting	F/T					18:15	02:00	7:45	STAGE 2				13:15	17:15	18:15	02:00	11:45
12:30	STAGE AND LX CONTINUE (RESET)			Sam Day	Lighting Technician	Seasonal					18:15	02:00	7:45	STAGE 3	09:00	13:00			22:00	02:00	8:00	
13:25	HALF HOUR CALL	STAGE		Sid Taylor	Head of Stage	F/T			13:15	17:15	18:15	02:00	11:45	STAGE 4					22:00	02:00	4:00	
14:00	DANGEROUS LIAISONS PERFORMANCE 5 (CAST 3)			Nick Anger	Deputy Head of Stage	F/T					21:00	02:00	5:00	STAGE 5					22:00	02:00	4:00	
16:00	RESET / COVID CLEANING			Daniel Alexander	Stage Technician	F/T					21:00	02:00	5:00	STAGE 6					22:00	02:00	4:00	
16:30	BREAK FOR DINNER	SM		Henry Boulton	Stage Technician	Seasonal			13:15	17:15	18:15	02:00	11:45	STAGE 7					22:00	02:00	4:00	
18:00	STAGE AND LX CONTINUE (RESET)			Emily Deller	Company Manager	F/T	10:00	12:00	13:00	17:00	18:00	22:15	10:15	STAGE 8					22:00	02:00	4:00	
19:25	HALF HOUR CALL			Lyndsey Holmes	Stage Manager	F/T	09:30	11:30	12:30	17:00	18:15	22:30	10:45	FLYS 1			13:15	17:15	18:15	02:00	11:45	
20:00	DANGEROUS LIASIONS PERFORMANCE 6 (CAST 2)	WARDROBE		Chun Yen Chia	Senior Deputy Stage Manager	F/T			12:30	17:00	18:15	22:30	8:45	FLYS 2			13:15	17:15	18:15	02:00	11:45	
TBA	GET OUT COMMENCES			Sandrine Enryd Carlsson	Ass. Stage Manager	Seasonal			12:30	17:00	18:15	22:30	8:45	FLYS 3							0:00	
TBA	GET OUT ENDS APPROX (4HOURS APPROX)			Ellie Kemp	Wardrobe Manager	F/T	10:00					22:15	12:15	FLYS 4							0:00	
		SHOW SPECIFIC STAFF		Harriet rogers	Wigs Manager	F/T	10:00					22:15	12:15	LX 1 (HOD)					22:00	02:00	4:00	
				Holly Prescott	Deputy Wardrobe Manager	F/T	10:00					22:15	12:15	LX 2			13:15	17:15	18:15	22:15	8:00	
				Roxie Major	Wardrobe Assistant	Seasonal							0:00	LX 3					22:00	02:00	4:00	
				Kevin Heap	Freelance Sound Engineer	Freelance							0:00	LX 4							0:00	
				Rosine Dullard	Production Electrician	Freelance			13:15	17:15	21:00	02:00	9:00	FOLLOW SPOT 1							0:00	
				0	0	0							0:00	FOLLOW SPOT 2							0:00	
				0	0	0							0:00	SOUND 1					22:00	02:00	4:00	
				0	0	0							0:00	SOUND 2							0:00	
				0	0	0							0:00	DRESSER 1							0:00	
				0	0	0							0:00	DRESSER 2							0:00	
				0	0	0							0:00	DRESSER 3							0:00	
		0	0	0							0:00	DRESSER 4							0:00			
PRODUCTION NOTES																						
1. 09:00 to 13:00 shown as stage 3 needs to be a duty cover who can take the iron out, and turn power on.																						